Project Planning Phase
Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 October 2026
Team ID	SWTID-2026-6675
Project Name	Auto Ticket Classification Using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Planning	USN-1	As an IT support team member, I want to define the ticket classification requirements so that the system can classify incidents correctly.	3	High	
Sprint-1	Requirement Analysis & Planning	USN-2	As a developer, I want to create a new Update Set so that all project configurations can be managed together.	2	High	
Sprint-1	Requirement Analysis & Planning	USN-3	As a developer, I want to document the navigation steps so that the project configuration can be followed easily.	2	Medium	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Backend Development & Configuration	USN-4	As a developer, I want to create a custom table to store ticket records so that incident information can be managed properly.	5	High	
Sprint-2	Backend Development & Configuration	USN-5	As a developer, I want to create the required fields and configure their data types so that ticket information is stored correctly.	3	High	
Sprint-2	Backend Development & Configuration	USN-6	As a developer, I want to create a dependency between category and subcategory fields so that suitable subcategories are displayed.	2	Medium	
Sprint-3	Automation using Flow Designer	USN-7	As an IT support team member, I want the system to automatically classify tickets based on their descriptions so that manual classification is reduced.	5	High	
Sprint-3	Automation using Flow Designer	USN-8	As a user, I want to receive a notification after ticket creation so that I know that my request has been recorded.	2	Medium	
Sprint-4	Testing & Validation	USN-9	As a developer, I want to test Wi-Fi/network-related tickets so that the classification rule works correctly.	2	High	
Sprint-4	Testing & Validation	USN-10	As a developer, I want to test projector and password-related tickets so that different ticket types are classified correctly.	2	High	
Sprint-4	Testing & Validation	USN-11	As a developer, I want to test slow-computer and other ticket scenarios so that the complete classification process is validated.	2	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-5	Deployment & Conclusion	USN-12	As a developer, I want to complete and verify the Update Set so that the project configuration is ready for deployment.	2	High	
Sprint-5	Deployment & Conclusion	USN-13	As a project team, we want to document the results and conclusion so that the completed project can be presented properly.	1	Medium	

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	01 Oct 2026	06 Oct 2026	7	06 Oct 2026
Sprint-2	10	6 Days	08 Oct 2026	13 Oct 2026	10	13 Oct 2026
Sprint-3	7	6 Days	15 Oct 2026	20 Oct 2026	7	20 Oct 2026
Sprint-4	6	6 Days	22 Oct 2026	27 Oct 2026	6	27 Oct 2026
Sprint-5	3	6 Days	29 Oct 2026	03 Nov 2026	3	03 Nov 2026
Total	33	30 Days			33	

Velocity Calculation:

If the team completes **33 story points in 30 days**:

Average Velocity = Total Story Points / Total Duration

Average Velocity = 33 / 30

Average Velocity = 1.1 story points per day

For the example of **20 story points in 10 days**:


Average Velocity = 20 / 10 = 2 story points/day

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

The burndown chart represents the amount of project work remaining against the planned project timeline. As each sprint is completed, the remaining story points decrease. For the Auto Ticket Classification Using Flow Designer project, the chart begins with the total planned workload and gradually reaches zero after completion of the final sprint.

Sprint	Planned Story Points	Completed Story Points	Remaining Story Points
Start	33	0	33
Sprint-1	7	7	26
Sprint-2	10	10	16
Sprint-3	7	7	9
Sprint-4	6	6	3
Sprint-5	3	3	0


Burndown Chart – Auto Ticket Classification Using Flow Designer
Remaining story points across the five project sprints.
36
27
18
9
0
Start
Sprint-1
Sprint-2
Sprint-3
Sprint-4
Sprint-5